
November-December 2000 Army AL&T  13

Introduction
The U.S. Army aviation community�s

mission is to ensure that the most techno-
logically advanced equipment is available
for use by the U.S. Armed Forces.  The
U.S. Army Aviation Technical Test Center
(ATTC) at Fort Rucker, AL, focuses its
test and evaluation (T&E) mission on
planning, conducting, analyzing, and
reporting on airworthiness qualification
and developmental tests of most aviation
equipment (e.g., aircraft, aviation systems
and subsystems, and related equipment).
The purpose of this T&E effort is to
ensure that all equipment used in the field
is safe and of the highest quality for the
men and women who use it.

Various DOD organizations test
equipment to determine whether the man-
ufacturers� operational limits are accurate
and whether established requirements are
realistic and achievable.  These DOD
organizations conduct performance, com-
patibility, and effectiveness tests on
equipment, asking questions such as �Do
all parts taken together work as a whole?�
Alterations and additions to the equip-
ment are monitored and tracked through-
out their life cycle.  

As one of six test centers assigned to
the U.S. Army Developmental Test Com-
mand at Aberdeen Proving Ground, MD,
ATTC performs aircraft-related testing
that includes initial envelope expansion
and hardware and software changes.
ATTC also monitors contractor and
government qualifications. 

To increase efficiency, ATTC has
begun implementing the Combined Test
Team (CTT) concept. The CTT concept
consolidates all contractor, subcontractor,
and government development and test
personnel (and assets) to monitor all test
and data requirements associated with
fielding weapon systems.  For aircraft-
related testing, this includes all initial
envelope expansion, hardware and soft-
ware changes, and both contractor and
government qualifications.  DoD Regula-
tion 5000.2-R states that integrated product
teams be used to the fullest extent possible
for product acquisition to allow for early
identification and resolution of problems
when the cost to implement changes are
low and to decrease overall program risks.

CTTs are designed to eliminate
redundant government and contractor
testing, thereby mandating that traditional
independent verification and validation be

abandoned in favor of a joint approach.
CTTs also allow early government sys-
tems evaluation, resulting in earlier feed-
back to the contractor and sponsor.
Finally, CTTs establish a government
capability for organic support (i.e., estab-
lish expertise and methods for testing
from within as opposed to testing from
the outside). �Piggybacking� off other
organizations greatly reduces the duplica-
tion of flight test efforts.  As long as the
data are accurate, independent reporting
can still be accomplished because these
data can be used universally for identical
conditions.  

The CTT concept will produce a
thoroughly researched product well
within the budget constraints of the past
10 years.  It is essential to reduce costs
and yet still provide the finest equipment.
By conserving resources, the Army 

aviation community has succeeded. The
following example illustrates the effec-
tiveness of the CTT approach.

Wide Chord Blade
The wide chord blade (WCB)

(accompanying photo) was designed to
increase the hover payload, level flight,
and maneuvering performance of the 
UH-60 family of helicopters, especially at
high gross weight and high-density alti-
tudes.  The WCB was also designed for
use on the S-92 currently undergoing
flight testing for civilian certification.
From November 1993 to October 1995,
Sikorsky Aircraft Corp. conducted initial
developmental flight testing of the WCB
under Sikorsky independent research and
development funding. Six configurations
of the WCB were flown on a single 
UH-60A/L test aircraft, and two
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configurations were flown on production
UH-60L aircraft.  The production WCB is
made from the same mold as the S-92
rotor blade and incorporates a wider
chord; advanced airfoils; and a swept,
tapered, anhedral blade tip.

In September 1998, the Defense
Advanced Research Projects Agency,
under the DOD Commercial Operations
and Support Savings initiative, funded the
Dual-Use Application Program (DUAP)
for the WCB to reduce the time and cost
associated with qualifying commercial
off-the-shelf equipment for use on mili-
tary hardware.  The DUAP resulted in a
2-year agreement between Sikorsky and
the U.S. Army to share costs associated
with qualifying the WCB.  A natural
extension of the cooperative aspects of
this agreement involved implementing an
integrated process team (IPT) to develop
an airworthiness qualification specifica-
tion (AQS) and a combined test team for
executing the flight test program.

In April 1999, the Program Man-
ager�s Office, Utility Helicopter 
(PMO-UH) formed an IPT to develop an
AQS for the wide chord blade.  The IPT
included personnel from ATTC, the U.S.
Army Aviation and Missile Command
(AMCOM) Aviation Engineering Direc-
torate, and Sikorsky.  The government
and Sikorsky approved the AQS in May
1999.  As part of the AQS, the IPT rec-
ommended that the government and
Sikorsky form a CTT to flight test the
wide chord blade.  The wide chord blade
combined test team consisted of person-
nel from the AMCOM Aviation Engineer-
ing Directorate, flight test personnel from
ATTC and Sikorsky, and management
personnel from PMO-UH.  The CTT was
responsible for developing and executing
a flight test plan for the qualification of
the WCB installed on UH-60L and 
MH-60K helicopters.  All recommenda-
tions made by the WCB CTT required
approval by the Sikorsky Quality Assur-
ance Board (QAB). This board included
senior Sikorsky engineers and managers
as well as a government representative
from the AMCOM Aviation Engineering
Directorate.  The CTT finalized the flight
test plan in January 1999, and the QAB
approved the flight test in March 1999.
The first flight of the WCB occurred
March 25, 1999. Flight testing of the
WCB on the UH-60L was completed in

the third quarter of FY99 and on the 
MH-60K during the fourth quarter of
FY99.

One of the challenges of implement-
ing the CTT was overcoming the institu-
tional practices of both government and
contractor engineers.  The government
and contractor test communities have typ-
ically conducted separate flight tests on
the UH-60 and have established flight test
techniques and data collection procedures
to support qualification.  

The CTT�s challenge was to review
the test techniques, data collection
requirements, and aircraft configurations
required by both test communities to find
ways of combining tests to minimize the
time required to complete the flight test.
The CTT eliminated many of the cost and
schedule implications of redundant flight
testing typically required by the contrac-
tor and government test organizations
prior to qualification.  Furthermore, the
flight test was conducted under a contrac-
tor flight release (CFR) approved by the
AMCOM Aviation Engineering Direc-
torate, whose engineers were directly
involved in developing the flight test
plan.  This integrated approval process
made information required for the CFR
readily available and minimized the time
required for CFR approval.  

Conclusion
In the current environment of shrink-

ing Defense acquisition dollars and fewer
technical personnel to accomplish avia-
tion testing and evaluation, innovative
test strategies are a requirement, not a
luxury.  Emphasis has been placed on
decreasing procurement times, increasing
performance, and reducing test and evalu-
ation costs at all levels of the Army
acquisition process.  The CTT approach
with joint contractor-government testing
represents the evolution of testing
methodology and has benefited both the
government and industry.  The WCB is an
example of the successful application of
the CTT concept in developmental
testing.

For the CTT concept to work, chosen
personnel must provide a balance of
experience, expertise, and training. A
CTT�s development and continued suc-
cess depend on trust and confidence.  All
CTT members must also hold preliminary
data in confidence.  In early developmen-

tal flight testing, the contractor must have
an opportunity to adjust to the design
without fear of scrutiny. This ensures that
no invalid or inaccurate information
passes through government channels to
decisionmakers.  Aircraft modification is
a normal step in development, and
interim aircraft configurations may not
resemble the final fielded configuration.
The old adage  �The only thing you have
is your reputation� is sound advice in the
CTT.

While the CTT concept can be
extremely positive and successful in all
quantifiable regards, several significant
personnel issues must be examined care-
fully prior to and continually throughout
CTT formation.  A team must be struc-
tured to succeed without violating the
contractor�s responsibility for the product.
A Memorandum of Agreement can be
established stipulating the contractor�s
ultimate responsibility and identifying the
team leadership.  Another key factor that
must be addressed is the establishment of
parallel supporting organizations, facili-
ties, and equipment.  In the future, the
CTT concept will be the cost-effective
way to conduct tests and evaluations and
will become even more essential to
materiel development within the U.S.
military. 
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